
DØ status

H.Weerts

Schedule for next few months
Status:   Sept 5, 2001

No access for DØ ( but 
there has been plenty of 

access)
Proton only studiesMar. 1-Apr 2

Central orbit1x8 store(s)~Apr 3-5

No access for DØEstablish interlocksFeb 28

No access for DØTevatron cold; ready for beamMarch 1

CommentsGoalDate

No planned shutdownsStores with possible 
interruptionsJune 1  à July8

Access to detector; 
Tevatron problemsMulti week shutdownApril 30 – May 31  

Access to detectorTevatron Access due to 
Lambertson problemJuly 9 to July 25

Helical Orbit Setup
No access for DØ

Establish 36x36April 6-~April 26

36x36 stores~April 27-April 29

Access to detector6 weeks planned 
shutdown

October 8 to 
Nov 16 

No planned shutdownsStores Sept 13 to Oct 
7

Access to detectorShutdown for CDFSept 10-12

No planned shutdownsStores with possible 
interruptions

June 26  à
Sept 9

NO AccessRUN….runAfter Nov 16

Future Outlook:



DØ status

H.Weerts

Schedule for next few months
Status:   July 18, 2001

No access for DØ ( but there has 
been plenty of access)Proton only studiesMar. 1-Apr 2

Central orbit1x8 store(s)~Apr 3-5

No access for DØEstablish interlocksFeb 28

No access for DØTevatron cold; ready for beamMarch 1

CommentsGoalDate

Access to detector; 
Tevatron problemsMulti week shutdownApril 30 – May 

31  

Helical Orbit Setup
No access for DØ

Establish 36x36April 6-~April 
26

36x36 stores~April 27-April 
29

No planned shutdownsStores July 26 to 
October

Access to detectorTevatron Access due to 
Lambertson problem

July 9 to July 
25

No planned shutdownsStores with possible 
interruptions

June 1  à
August

Access to detector4-5 weeks planned 
shutdown

October 8 to 
October 

Future Outlook:



DØ status

H.Weerts

Schedule for next few months
Status:   May 22, 2001

(ACCESS starts early ; Tevatron problem)

No access for DØ ( but there has 
been plenty of access)Proton only studiesMar. 1-Apr 2

Central orbit1x8 store(s)~Apr 3-5

No access for DØEstablish interlocksFeb 28

No access for DØTevatron cold; ready for beamMarch 1

CommentsGoalDate

Access to detector; 
Tevatron problems

Multi week shutdown; 
extended 2x

April 30 – May 
31  

Helical Orbit Setup
No access for DØ

Establish 36x36April 6-~April 
26

36x36 stores~April 27-April 
29

With at least one 2 
week shutdown; 
currently we are 

asking for mid June

Stores with possible 
interruptions

June 1  à
August

Access to detectorOne month shutdownSeptember 
2001

Longer range outlook:

ß NOTE date 



DØ status

H.Weerts

Status:   April 30, 2001
(ACCESS starts early ; Tevatron problem)

No access for DØ ( but there has 
been plenty of access)Proton only studiesMar. 1-Apr 2

Central orbit1x8 store(s)~Apr 3-5

No access for DØEstablish interlocksFeb 28

No access for DØTevatron cold; ready for beamMarch 1

CommentsGoalDate

NOTE the change: 
Access to detector

Start ~2 week 
shutdownApril 30** -

Helical Orbit Setup
No access for DØ

Establish 36x36April 6-~April 
26

36x36 stores~April 27-April 
29

With at least one 2 
week shutdown; 
currently we are 

asking for mid June

Stores with possible 
interruptions

May 17 ?  à
August

Access to detectorOne month shutdownSeptember 
2001

Longer range outlook:

ß NOTE date 

** On morning of April 30, there was a quench in D0Q6.  A spool 
piece will need to be replaced. Shut down will start on April 30. 
Duration not known yet, but at least 10 days.

Schedule for next few months



DØ status

H.Weerts

Schedule for next few months

Status:   April 23, 2001 (as best as we understand it)

No access for DØ ( but there has 
been plenty of access)Proton only studiesMar. 1-Apr 2

Central orbit1x8 store(s)~Apr 3-5

No access for DØEstablish interlocksFeb 28

No access for DØTevatron cold; ready for beamMarch 1

CommentsGoalDate

Access to detectorStart ~2 week 
shutdownMay 3 or 4

Helical Orbit Setup
No access for DØ

Establish 36x36April 6-~April 
26

36x36 stores~April 26-May 3 
or 4

With at least one 2 
week shutdown; 
currently we are 

asking for mid June

Stores with possible 
interruptions

May 17 ?  à
August

Access to detectorOne month shutdownSeptember 
2001

Longer range outlook:



DØ status

H.Weerts

Status:   April 3, 2001 (as best as we understand it)

No access for DØ ( but there has 
been plenty of access)Proton only studiesMar. 1-Apr 2

Central orbit1x8 store(s)~Apr 3-5

No access for DØEstablish interlocksFeb 28

No access for DØTevatron cold; ready for beamMarch 1

CommentsGoalDate

Access to detectorStart ~2 week 
shutdownMay 3

Helical Orbit Setup
No access for DØ

Establish 36x36April 6-~April 
20

36x36 stores~April 21-May 3

With at least one 2 
week shutdown; 
currently we are 

asking for mid June

Stores with possible 
interruptions

May 17 ?  à
August

Access to detectorOne month shutdownSeptember 
2001

Longer range outlook:

Schedule for next few months

This is a previous version, IGNORE



DØ status

H.Weerts

Schedule for the next months
Status:   Feb 14, 2001

(will change)

4 days of access; 
10 days of beam

Stores; with access. 
4 days of access 
every 2 weeks: 

Monday-Thursday

May 1 à ?

Access to 
detector Access; no beamApril 16-30

Access to 
detectorOne month shutdownSeptember 

2001

No access for DØProton only studiesMar. 1-23

Central orbit
No access for DØ

1x8 store~March 24-27

Helical Orbit
No access for DØ

Establish 36x36March 28-
April 9

No access for DØ36x36 storesApril 9-16

No access for DØEstablish interlocksFeb 28

No access for DØ
Tevatron cold; ready 

for beamMarch 1

CommentsGoalDate

This is a previous version, IGNORE



DØ status

H.Weerts

Schedule for the next months
Status:   Mar 21, 2001 (as best as we understand it)

No access for DØ ( but there has 
been plenty of access)Proton only studiesMar. 1-Apr 1

Central orbit1x8 store(s)~Apr 2-5

No access for DØEstablish interlocksFeb 28

No access for DØTevatron cold; ready for beamMarch 1

CommentsGoalDate

Access to detector2 week shutdownApril 28-May 12

Helical Orbit
No access for DØ

Establish 36x36April 6-April 20

36x36 storesApril 21-27

With at least one 2 
week shutdown

Stores with possible 
interruptions

May 13  à
August

Access to detectorOne month shutdownSeptember 
2001

36x36 storesApril 28-May 12

Access to detector2 week shutdownApril 6-April 20

Helical Orbit
No access for DØ

Establish 36x36April 21-27

Or more likely ( Goal: keep shutdown in April):

Longer range outlook:

This is a previous version, IGNORE



DØ status

H.Weerts

Status:   April 30, 2001
(ACCESS starts early ; Tevatron problem)

No access for DØ ( but there has 
been plenty of access)Proton only studiesMar. 1-Apr 2

Central orbit1x8 store(s)~Apr 3-5

No access for DØEstablish interlocksFeb 28

No access for DØTevatron cold; ready for beamMarch 1

CommentsGoalDate

NOTE the change: 
Access to detector

Start ~2 week 
shutdownApril 30** -

Helical Orbit Setup
No access for DØ

Establish 36x36April 6-~April 
26

36x36 stores~April 27-April 
29

With at least one 2 
week shutdown; 
currently we are 

asking for mid June

Stores with possible 
interruptions

May 17 ?  à
August

Access to detectorOne month shutdownSeptember 
2001

Longer range outlook:

ß NOTE date 

** On morning of April 30, there was a quench in D0Q6.  A spool 
piece will need to be replaced. Shut down will start on April 30. 
Duration not known yet, but at least 10 days.

Schedule for next few months



DØ status

H.Weerts

Schedule for next few months

Status:   April 23, 2001 (as best as we understand it)

No access for DØ ( but there has 
been plenty of access)Proton only studiesMar. 1-Apr 2

Central orbit1x8 store(s)~Apr 3-5

No access for DØEstablish interlocksFeb 28

No access for DØTevatron cold; ready for beamMarch 1

CommentsGoalDate

Access to detectorStart ~2 week 
shutdownMay 3 or 4

Helical Orbit Setup
No access for DØ

Establish 36x36April 6-~April 
26

36x36 stores~April 26-May 3 
or 4

With at least one 2 
week shutdown; 
currently we are 

asking for mid June

Stores with possible 
interruptions

May 17 ?  à
August

Access to detectorOne month shutdownSeptember 
2001

Longer range outlook:



DØ status

H.Weerts

Status:   April 3, 2001 (as best as we understand it)

No access for DØ ( but there has 
been plenty of access)Proton only studiesMar. 1-Apr 2

Central orbit1x8 store(s)~Apr 3-5

No access for DØEstablish interlocksFeb 28

No access for DØTevatron cold; ready for beamMarch 1

CommentsGoalDate

Access to detectorStart ~2 week 
shutdownMay 3

Helical Orbit Setup
No access for DØ

Establish 36x36April 6-~April 
20

36x36 stores~April 21-May 3

With at least one 2 
week shutdown; 
currently we are 

asking for mid June

Stores with possible 
interruptions

May 17 ?  à
August

Access to detectorOne month shutdownSeptember 
2001

Longer range outlook:

Schedule for next few months

This is a previous version, IGNORE



DØ status

H.Weerts

Schedule for the next months
Status:   Feb 14, 2001

(will change)

4 days of access; 
10 days of beam

Stores; with access. 
4 days of access 
every 2 weeks: 

Monday-Thursday

May 1 à ?

Access to 
detector Access; no beamApril 16-30

Access to 
detectorOne month shutdownSeptember 

2001

No access for DØProton only studiesMar. 1-23

Central orbit
No access for DØ

1x8 store~March 24-27

Helical Orbit
No access for DØ

Establish 36x36March 28-
April 9

No access for DØ36x36 storesApril 9-16

No access for DØEstablish interlocksFeb 28

No access for DØ
Tevatron cold; ready 

for beamMarch 1

CommentsGoalDate

This is a previous version, IGNORE



DØ status

H.Weerts

Schedule for the next months
Status:   Mar 21, 2001 (as best as we understand it)

No access for DØ ( but there has 
been plenty of access)Proton only studiesMar. 1-Apr 1

Central orbit1x8 store(s)~Apr 2-5

No access for DØEstablish interlocksFeb 28

No access for DØTevatron cold; ready for beamMarch 1

CommentsGoalDate

Access to detector2 week shutdownApril 28-May 12

Helical Orbit
No access for DØ

Establish 36x36April 6-April 20

36x36 storesApril 21-27

With at least one 2 
week shutdown

Stores with possible 
interruptions

May 13  à
August

Access to detectorOne month shutdownSeptember 
2001

36x36 storesApril 28-May 12

Access to detector2 week shutdownApril 6-April 20

Helical Orbit
No access for DØ

Establish 36x36April 21-27

Or more likely ( Goal: keep shutdown in April):

Longer range outlook:

This is a previous version, IGNORE


